
DESIGN PANEL NO. 47 2-13-98

OCR PERIPHERAL REQUIREMENTS HWCI - Al Yust

TOPICS

• Tally of Peripherals Requirements survey responses

• Acquisition strategy and schedule for the installation of peripheral devices

• Specific peripheral device requirements

• A proposal of what and where peripherals could be installed

ACTIONS ACTIONEE DUE DATE STATUS

1.  Provide the Ops concept of the following Items: Steve Altemus 3/12/98 In work

• Color Printers
• Black and White Laser Printers
• Photo Quality Color Printers
• Fax Machines
• Scanners
• Strip Chart Recorders/X - Y Plotters with respect to operations in OCR including qty.

2.  Levy the appropriate requirements for incorporation of X - Y Plotter/Strip Chart analysis     Rich Ikerd 3/12/98 In work
capability to the IPTs. Provide a method/plan of testing and evaluating this capability.

3.  Revisit the shared IO area with the objective of reducing capability and cost of the items Greg Clements 3/12/98 In work
in that area.
     

Approved



DESIGN PANEL NO. 47 2-13-98

SHUTTLE DATA CENTER - CDS RE-PLATFORM - Earl Johnson

DESCRIPTION

This delivery is to provide continued use of the Shuttle Data Center as a replacement for CDS.

ACTIONS ACTIONEE DUE DATE STATUS

No action required

Approved



DESIGN PANEL NO. 47 2-13-98

SIMULATION REHOST - Scott Estes

DESCRIPTION

The Simulation Rehost effort is part of the Central Data Subsystem (CDS) rehost of all applications from the Honeywell DPS-90 to a non-proprietary platform.
Specifically, the Simulation Rehos is the functional replacement for the current simulation system that is based on the Shuttle Ground Simulator (SGOS). As
currently scheduled, Atlas coincides with completion of the Simulation Rehost formal validation period and start of modifications to the operational VSI for
transition to the new system.

ACTIONS ACTIONEE DUE DATE STATUS

1. The Hardware architecture for the connectivity of RTPS and or BASIS to the Simulation Rehost Scott Estes 3/31/98 In work
for mode 1 control needs to be defined and captured on the CLCS Hardware Block Diagrams.
This action’s resolution should be coordinated with the H/W Architecture Team.

2.    An activity to validate proper connectivity between VSI and the HMF needs to be complete. Scott Estes 3/15/98 In work

Approved


